Proposed Process for Moray Council Leisure, Sport & Recreation Provision Review

Nov/Dec 13 Stage 1 Initial Briefings

- Elected Members/ Steering Group
- Project Team
- Community Briefings
- Press
- Staff

Meet with steering group to establish process and protocols

Jan/Feb 14

Stage 2 Information Gathering

- Survey
- NGB Consultation
- Facilities
 Planning Model
- Condition Reports
- Statistical Facility Info
- Generic email responses
- Consultation information
- National strategies/info

Information gathering meeting with steering group.

Feb/Mar 14

Stage 3 Analysis

- Identify key findings from all reports/info collated
- Develop long list of potential options to consider for future delivery of sport, leisure and recreation provision within financial constraints – broad strategic level

Meet with steering group to review long list and preferred options

> Inform community and staff on key findings from analysis

Mar/Apr 14

Stage 4 Reporting

- Produce report summarising process & findings on supply/demand
- Transparent, fair and robust
- Sound evidential base for political decision making

Report to include;

- summary of process
- mapping of facilities
- condition of facilities
- facility usage (over/under provision)
- findings from reports, surveys etc administered
- series of options to consider

Council Facilities included;

- Swimming pools
- Sports halls/community centres
- Moray Leisure Centre
- Synthetic/grass pitches
- Town Halls
- Cullen Residential Centre
- Fitness Rooms

Present report to Area Based Review Group

- Further review development stages identified if options identified to progress
- Community consultation